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KAISER « HILL
COMPANY

MEMORANDUM

Date: February 12, 2003 Minutes are u
NOT UCNLI: _

To: Jan Robbins, T130G

i

From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for February 12, 2003

Attached are the minutes for the referenced weekly meeting for the Operating Record.

In attendance were:

D. Coyne R. Leitner
D. Delvecchio W. Moe

J. Floerke M. Simmons
F. Gerdeman K. Trice

H. Giplin R. Vonfeldt
J. Hindman J. Zaret

Additiona!l items discussed:

Action items: None

End
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Ward, David

From: Hoffman, Betty

Sent: Monday, February 17, 2003 7:27 AM

To: Ward, David; Nesheim, Janet; Green, Ken

Cc: Pennell, Jeffrey

Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

The February 12, 2003, DOP minutes, in two parts, along with the transmittal memorandum are Unclassified/Not UCNI.

Betty Hoffman

From: Ward, David
Sent: Friday, February 14, 2003 8:19 AM

To: Hoffman, Betty; Nesheim, Janet; Green, Ken
Cc: Pennell, Jeffrey
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum
for February 12, 2003. All three documents have been reviewed by Jim Floerke, who has

signed on the cover page of transmittal memorandum, that they are unclassified and NOT
UCNL,

Your return E-mail indicating approval will accompany the minutes to the Administrative
Record for access by the public.

David Ward
X5938

<< File: TRANSMITTAL MINUTES (2).doc >> << File: AGENDA.doc >> << File: Weekly State Status -proposed
(02-12-03)-2.doc >> << File: Environmental Matrix.xis >>



B371 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. B371 Conference Room]

AGENDA
February 12, 2003

INTRODUCTION - Randy Leitner, X3537 (212-2578)

D&D - Jim Floerke, X2850 (212-3292)
D&D WASTE - Randy Leitner,

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200)

PuSPS / BUILDING OPERATIONS - Kelly Trice, X6383, (212-5657)

AUTHORIZATION BASIS / B1O - Howard Giplin, X3701 (212-3603)

ENVIRONMENTAL & ACTION ITEMS - Randy Leitner

OUTSTANDING ACTION ITEMS

1. Both the State and DOE requested copies of the “underslab characterization” work package
when complete — Dan Coyne provide copy for DOE to scan at 2/12/03 meeting. - D. Coyne



D&D Summary (AAC/AAD)
Week Ending 02/07/03

[ D&D

Set 3 (1AD103BD00)

e 5 of S tanks removed. Glovebox removal in process. 1 of 3 removed.
¢ Electrical isolation and stripout is complete.

Set 4 (1AD104BD00)

e Mechanical stripout in process.
e Electrical isolation and stripout is complete.

Set 6 (1AQ31DR02B

e Scanning of tanks in rooms is complete.

¢ Engineering and Planning activities in process.

Glovebox internal component removal in process (as available).
D&D package for Room 3563 ready to work.

Permacon package ready to work. Material due end of February.
D&D package for Room 3553 at ISRC.

o Electrical isolation and stripout package in process.

Set 8 Tank Cerium Decon (1AD108DH00)
e  Strip-out package pending, based on coupon results.

¢ Coupon removal activities on hold.

Set 9 (CSV)
Work package planning and engineering under way to support disposal of 1,147 container pallets.

Entries for decon and pallet removal in repair bay complete.
Package for relocation of BMS switch at final signatures.
Preparing for initial pallet removal through I/O 8.

Set 12 Dismantlement (1AD112BD00)

¢ Dismantlement engineering/planning initiated.

Set 13 Dismantiement (1AD113BD00)

o Electrical isolation and stripout in process.

¢ Dismantlement planning and engineering activities in process.
= Room 2307 D&D in process.
=  Room 2317 D&D in final signatures.

Set 14 Dismantlement (1AD114BD00)

Electrical isolation is 95% complete.

Mechanical isolation package is 80% complete.

Equipment removal from Room 2339 continues. Decon of room to follow.
GB 7,9, 12, and 13 - Removal is 100% complete.

GB 10 - Size reduction of GB in process.

GB 8 - Next box to be worked.

Set 16 Dismantlement (1AD116BD00)
e Electrical isolation and stripout package in process.
e Mechanical isolation and stripout package due from P/E February 20.

Revision: 02/12/03



Set 56 Dismantlement (1AD456BD00)

e Mechanical stripout package is ready to work pending resource assignment.
e Electrical strip out is complete.

Set 58 Dismantlement (1AD458BD00)

e Electrical isolation and stripout complete.
e Mechanical isolation and stripout package ready to work pending resource assignment.
¢ GB 118/120 stripout package at P/E.

Tanks
e Set 12 - Raschig ring removal in process. (1AC112ET00) .
#  Completed for Room 1105 (Tanks 131A, 229A, and 229B) and Room 1115 (Tanks 400A, 400B,
400C, 160A, and 160B).
= Room 1117: Rings removal complete. Rings removed from Tanks 2A, 2B, 157A, and 157B. SCO
surveys completed on Tanks T30, T31, T10, 238A/B, and 240A/B. All meet SCO.
¢ Room 1127: Initiated ring removal in Tank 293A.
e Set 10 - Ring Removal package ready to work. (1AC110ET00)
e Set 6 - Ring Removal for Room 3563 ready to work. (1AC106ET00)

Packages Ready to Work Pending Resources
Set 6 Glovebox internal component stripout.

Set 6 Mechanical stripout (3563).

Set 6 Permacon install and door removal.
Set 56 Mechanical stripout.

Set 58 Mechanical stripout.

Sludge Removal from tanks (B374).

D&D Waste

Repackage/disposition the remaining 3000 legacy drums
e Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374)
e February 10, 2003 inventory = 1,586

Drum Category # 55 Gallon Drums
No glovebox processing 337
Box & Go 128
Drum repack (e.g. c-cell) 258
Glovebox processing 66
Empty 150
Unknown - Standards (Waiting disposition) 50
Unknown - Disposition 8
New Generation/New empty 458
Building 371 Total 1,455
Building 374 Total 131
Grand Total 1,586
Net Drum Loss for Week 113
Material Stewardship containers received to date 54

(() Revision: 02/12/03 2



[ | CONSTRUCTION / MAINTENANCE

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1AD1AMBX00)
e Tap and drain Room 4104. Removing piping.

Upgrade Building Ventilation System
¢ Removal of in-line supplies filters suspended pending package change. Approximately 190 of 210

filters removed in attic.

B371/374 Demolition Contract
e Contract went out for bid January 27.

B371 Underslab Characterization
e Mapping out sampling points. Procuring equipment. Expect to begin February 13.

B371 West Wall Removal
¢ Removing drywall walls. Setting up for ceiling tile removal.

Packages Ready to Work Pending Resources
e Set 21 Dismantlement (1AD421BD00)

e Set 57 Electrical Removal (1AD457BD00)
e B371 Asbestos Removal

PuSPS/BUILDING OPERATIONS

<

PuSPS

e Good cans in final review : 1361 increase of 20 cans from 2/5/03

o Data packages approved 1293  increase of 3 cans from 2/5/03

¢ Feed cans remaining: 1289

¢ Pretreatment batches completed: 33

e Pursuing shipping 30 Pu/tantalum parts along with other classified material to Savannah River.

Building Operations

e 9975 containers packaged: 1208
e DT22s packed 192
e Composites size reduced: 70 of 133
e LL oxide cans generated: 224 of 1400 est.
¢ Remaining Cats and Dogs
Stand alone items: 21
Items in 55 gallon drums: 43
Items in 10 gallon drums: 69
Total Items 133

Revision: 02/12/03



Authorization Basis (AB)
Week Ending 2-14-03

PuSPS
e USQ to approve increase in Pre-treatment throughput (Draft in progress)

Operations

e Streamline JCO to support open Hatch in Room 1214 to support CSV pallet Removal. (Drafted —
ready for submittal)

o Streamline Page Change to Revise SR 4.7.2 for Interlock Testing (Submitted to RFFO for review
and approval)

D&D Support

e JCO for transferring large/long items through airlocks (On Hold)
Page Change to allow storage of drums and SWB’s in B374 (In draft)

DBIO Development And Implementation.

¢ Resolving DOE Comments on the Document

Out-of-commission — USQDs for placing dismantlement sets out-of-commission:

Set | Date Completed | Date to DOE | Response Due | Response/ Approval
Pending
12Ph. 2
17
Complete
16 1/13/03 1/13/03 1/20/03 2/5/03
57 1/27/03 1/27/03 2/3/03 2/5/03
6 12/17/02 12/19/02 12/27/02 1/13/03
58 8/9/02 8/16/02 8/23/02 9/12/02
25 9/9/02 9/10/02 9/17/02 9/20/02
21, Ph. 11 7/2/02 7/3/02 7/10/02 7/26/02
3,4,5 6-4-02 6/10/02 6/17/02 6/14/02
Bldg. 374 Process Steam 5-16-02 5-20-02 5-27-02 5-23-02
24 9-27-01 10-1-01 10-8-01 10-1-01
7 10-24-01 10-30-01 11-6-01 11-6-01
14 © 11-13-01 11-28-01 12-5-01 12-05-01
13 12-13-01 12-18-01 12-25-01 1-30-02
21, Ph. 1 12-11-01 1-15-02 1-22-02 1-29-02
12, Ph. 1 1-2-02 1-15-02 1-22-02 1-29-02
15 1-9-02 1-24-02 1-31-02 N/A
15 (USQD Rev 1) 2-19-02 2-26-02 3-05-02 3-19-02
AM, Ph. 1 2-27-02 3-11-20 3-18-02 3-18-02
Process Vent, Sets 12/13 3-13-02 4-11-02 5-02-02* 5-01-02
Caustic transfer line 4-01-02 4-15-02 4-30-02* 5-01-02
56 4-3-02 4-15-02 5-2-02 Revision requested
56 (USQD Rev 1) 5-7-02 5-9-02 5-16-02 5-15-02
PWTS Cancelled

Revision: 02/12/03
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